

10

TOTAL PROJECTS

1

ON TRACK

2

AT RISK

4

CRITICAL

| Project                   | RAG     | Sched Var (wks) | Cost Var % | Sponsor | Key Comment                                               |
|---------------------------|---------|-----------------|------------|---------|-----------------------------------------------------------|
| CRM Platform Upgrade      | ● N/A   | -6.3            | -2.9%      | CDO     | Under Review — no delivery baseline established           |
| Data Centre Migration     | ● N/A   | 0.0             | 0.0%       | CTO     | Submitted — architect demand flagged (D003)               |
| Basel IV Compliance       | ● Amber | -4.3            | -6.7%      | CRO     | Testing backlog 3 wks — Decision D002 pending (Mar 8)     |
| HR Self-Service Portal    | ● N/A   | 0.0             | 0.0%       | CHRO    | Under Review — on track, no delivery risk                 |
| Enterprise Risk Dashboard | ● Red   | -8.7            | -5.9%      | CRO     | SA at 142% — 9 wks behind — Decision D003 tabled          |
| Branch Network Refresh    | ● Hold  | —               | —          | COO     | On Hold — vendor contract deadline Mar 22 — D001 critical |
| Mobile Banking App v3     | ● Amber | -1.9            | -4.5%      | CDO     | Scope freeze applied — monitoring for further slip        |
| Finance Reporting Auto.   | ● Green | +2.4            | +3.8%      | CFO     | 2.5 wks early — IT Ops go-live decision pending (E005)    |
| Vendor Management System  | ● N/A   | 0.0             | 0.0%       | COO     | Submitted — no baseline, no delivery risk                 |
| Cloud Infrastructure Ph.1 | ● N/A   | -8.6            | -5.6%      | CTO     | Under Review — \$100K risk; architect demand D003         |

KEY MOVEMENTS THIS PERIOD

**P005 Enterprise Risk** — moved to Red (9 wks late; SA Wei L. at 142% — Decision D003 tabled for SteerCo) **P008 Finance Reporting** — 2.5 wks ahead of schedule; IT Ops go-live decision pending **P006 Branch Refresh** — On Hold; vendor contract auto-trigger Mar 22 — Decision D001 critical

| SCHEDULE RISK                                                                                                                                                                                                                                                                                                         |          |             |                                  |        | FINANCIAL RISK            |                                          |              |              |       |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|-------------|----------------------------------|--------|---------------------------|------------------------------------------|--------------|--------------|-------|
| Project                                                                                                                                                                                                                                                                                                               | Fcst End | Delay (wks) | Root Cause                       | Owner  | Project                   | Baseline \$K                             | Forecast \$K | Variance \$K | Var % |
| Basel IV Compliance                                                                                                                                                                                                                                                                                                   | Aug-26   | -4.3        | Testing backlog — contract BA    | CRO    | Basel IV Compliance       | 1,200                                    | 1,280        | -80          | -6.7% |
| Enterprise Risk Dashboard                                                                                                                                                                                                                                                                                             | Aug-26   | -8.7        | SA overload 142% — Decision D003 | CTO    | Enterprise Risk Dashboard | 680                                      | 720          | -40          | -5.9% |
| Mobile Banking App v3                                                                                                                                                                                                                                                                                                 | May-27   | -1.9        | Scope creep — freeze applied     | CDO    | Mobile Banking App v3     | 1,100                                    | 1,150        | -50          | -4.5% |
| 3 of 10 projects showing schedule delay   On-time delivery rate: 33%                                                                                                                                                                                                                                                  |          |             |                                  |        | Cloud Infrastructure Ph.1 | 1,800                                    | 1,900        | -100         | -5.6% |
| TOP 3 ACTIVE RISKS                                                                                                                                                                                                                                                                                                    |          |             |                                  |        |                           |                                          |              |              |       |
| Risk Description                                                                                                                                                                                                                                                                                                      |          |             | Like-lihood                      | Impact | Owner                     | Mitigation                               | Decision Ref |              | RAG   |
| OSFI deadline Apr 30 — Basel IV testing backlog 3 weeks                                                                                                                                                                                                                                                               |          |             | High                             | High   | CRO                       | Approve contract BA hire by Mar 8        | D002         |              | ●     |
| SA Wei L. single point of failure — 3 projects competing                                                                                                                                                                                                                                                              |          |             | High                             | High   | CTO                       | Contract SA \$80K or defer P010 by Apr 1 | D003         |              | ●     |
| PMO NOTE: Total portfolio overrun forecast is -\$270K across 4 projects. All three Red/Amber projects have active escalations in the Decisions Required log. On-time delivery rate is 33% (1 of 3 active projects). Three SteerCo decisions (D001, D002, D003) are required this meeting to prevent further slippage. |          |             |                                  |        |                           |                                          |              |              |       |

3 DECISIONS REQUIRED THIS MEETING — All carry time-critical consequences if deferred

| # | Project | Decision Item                                                                                   | Options Analysed                                                                             | Decision Owner | Due Date | Consequence if Delayed                                                                                | Status |
|---|---------|-------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|----------------|----------|-------------------------------------------------------------------------------------------------------|--------|
| 1 | P006    | Branch Refresh: approve 8-week extension + \$50K OR reduce scope                                | A: Extend + \$50K<br>B: Remove Phase 3 fit-out                                               | COO            | Mar 15   | Vendor contracts auto-trigger \$3.2M on Mar 22. Each week without a decision costs scope flexibility. | OPEN   |
| 2 | P003    | Basel IV: approve contract BA to clear testing backlog before OSFI Apr 30 deadline              | A: Hire contract BA (\$45K, 8 wks)<br>B: Reduce test scope<br>C: Accept delay — penalty risk | CRO + CFO      | Mar 8    | Testing backlog 3 weeks. Without BA, OSFI Apr 30 missed. Regulatory penalty risk: \$500K+.            | OPEN   |
| 3 | P005    | SA constraint: approve contract architect for Q2 OR defer Cloud Infrastructure start by 8 weeks | A: Contract SA \$80K (Apr–Jun)<br>B: Defer P010 to Sep-26 (nil cost)                         | CTO            | Mar 22   | P002 & P010 compete for Wei L. from April. One project will slip if not resolved before Apr 1.        | OPEN   |