

Document Owner	Enterprise PMO	Classification	Internal — Controlled
Effective Date	February 28, 2026	Review Cycle	Annual or upon structural change
Version	1.0 (Initial Release)	Distribution	PMO Director · SteerCo Members

1. PMO Purpose Statement

The Enterprise PMO provides **portfolio governance, delivery controls, and executive reporting** to ensure that Northgate Financial Group's investment in change delivers value predictably and with full accountability. The PMO is the organisation's primary mechanism for translating strategic priorities into a controlled, monitored, and reportable portfolio of approved initiatives.

2. PMO Type

Controlling PMO. The PMO sets and enforces delivery standards, approves project progression through stage gates, and maintains portfolio-level visibility. Project Managers retain full delivery ownership for their individual projects. The PMO does not manage day-to-day project activities; it governs the conditions under which projects are authorised to proceed, escalates risks that exceed project-level authority, and ensures all portfolio data is accurate and current before executive reporting.

3. Governance Model

Portfolio Steering Committee (SteerCo): PMO Director · CFO · CTO · CRO · COO. The SteerCo is the portfolio's primary decision-making body for escalations, budget changes, scope adjustments, and strategic prioritisation.

Meeting frequency: Bi-weekly. **Quorum:** 3 of 5 members. **Duration:** 60 minutes.

Standard agenda: Portfolio health overview (10 min) · Financial controls review (15 min) · Decisions Required log (30 min) · Any other business (5 min).

4. Reporting Cycle

Weekly: Power BI portfolio dashboard refreshed and distributed to all Project Managers and the PMO Director by **Monday 2:00 pm**. All PMs are required to submit status updates by 12:00 pm Monday. The PMO validates data quality before dashboard publication — no automated refresh without PMO sign-off.

Bi-weekly: Executive PMO Pack distributed to SteerCo members **24 hours before** the scheduled meeting. Pack includes: portfolio health overview, delivery and financial controls, and the Decisions Required log.

Monthly: Portfolio health summary distributed to the Executive Committee. Includes trend data, on-time delivery rate, cost performance index, and resource utilisation summary.

5. Delivery Standards

Stage Gate Model: PMI-aligned, four-gate model (Gate 0: Intake · Gate 1: Business Case · Gate 2: Delivery Readiness · Gate 3: Closure). No project may progress beyond a gate without PMO confirmation that all gate criteria are satisfied and documented.

Delivery approach: Hybrid. Waterfall governance (stage gates, baseline approval, change control) applies to all projects. Agile sprint execution is permitted for **product and digital initiatives** subject to PMO approval at Gate 1.

Mandatory project artefacts: Risk register · Issue log · Weekly status update · Baseline-approved schedule and budget. All artefacts must be current before PMO will publish project status on the dashboard.

6. Escalation Path

- Step 1 — PM raises issue:** Captured in the weekly status update or directly in the Escalation Log.
- Step 2 — PMO Analyst classifies:** Risk, Issue, Decision Required, or Overdue Update. Target resolution agreed with PM.
- Step 3 — 5-day resolution window:** If unresolved within five business days, issue escalates to PMO Director.
- Step 4 — PMO Director escalates:** To relevant functional executive (CTO, CRO, CFO, COO) with recommended resolution options.
- Step 5 — Decisions Required log:** If an executive decision is required, the item is added to the Decisions Required log for tabling at the next SteerCo. The log names the decision owner and the consequence of delay.

7. PMO Tools

Tool	PMO Purpose
Jira	Demand intake, project tracking, stage gate workflow
Excel	Project register, KPI formulas, resource capacity model — master data source
Power BI	Portfolio dashboard (4 pages, connected to Excel, refreshed weekly)
PowerPoint	Bi-weekly Executive PMO Pack for SteerCo distribution
Power Automate	Automated PM status reminders and monthly dashboard PDF export
SharePoint	PMO document repository — methodology, gate checklists, archived packs